



National Education Framework for Enhancing IT Students' Innovation and Entrepreneurship

Structural measures project

Arianit Kurti

arianit.kurti@lnu.se

December 9th, 2013

Linnæus University




Outline

- Initial overview of the project
- Project objectives and goals
- The schedule
- What has been achieved until now
- Activities
- Monitoring meeting
- Equipment
- Aims for this meeting



Initial Overview



Title: National Education Framework for Enhancing IT Innovation and Entrepreneurship

Project Type: Full project

Funding Agency: European Commission, EACEA

Budget: 993.855,22 Euro

Start date: October 15, 2012

End date: October 14, 2015 (we will aim to extend this till February 28, 2016)

Contract number: 530576-TEMPUS-1-2012-1-SE-TEMPUS-SMHES



Project objectives



The objective of this are summarized into three main categories:

- 1) National standards for Software Engineering master education that includes new courses on IT innovation and entrepreneurship.
- 2) Development of the Virtual Innovative Space that creates a sense of community among Ukrainian students, researchers and IT professionals and promotes their creativity and innovation.
- 3) Establishing a set of guidelines and recommendations for adoption on a national scale for university – company cooperation with a focus on student innovation and entrepreneurship.



Goals to be achieved



Specific goals in connection with the project objectives are:

- Identification of the best models and frameworks for university – company cooperation. **WP3**
- Development of an infrastructure that enables the sustainability of a new ecosystem of university-company cooperation in Ukrainian context. **WP4**
- Implementation of Virtual Innovative Space using social technologies to maintain contacts between students, companies and universities as well as to enable knowledge transfer between the actors. **WP5**
- To influence the national standard for IT education in Ukraine. **WP6**
- To develop and deliver new course on IT innovation and entrepreneurship for Ukrainian staff and students. **WP7**



Deliverables



- Deliverable 2.1 finalized (January 31, 2013)
- Deliverable 2.3 finalized (March 15, 2013)
- Deliverable 2.2 finalized (June 30, 2013)
- Deliverables 3.1-3.3 to be finalized by January 31, 2014



Main activities

- Kickoff meeting in Kiev (Nov. 6-9, 2012)
 - Tempus Representatives Meeting in Brussels (Nov. 25-27, 2012)
 - Inter-coaching meeting Lviv (Jan. 15-18, 2013)
 - Project meeting Coimbra (May 13-16, 2013)
 - Planning meeting Kharkiv (Sep. 9-12, 2013)
 - Festival “Leap2Future” in KNURE (Sep.10, 2013)
-
- Project management site <http://194.47.95.238/~arianit/>
 - Project web site <http://tempus.nung.edu.ua>





Carlos Cerqueira

Director de Inovação do Instituto Pedro Nunes.



Hans Lundberg

Assistant Professor at Linnaeus University (Växjö, Sweden) & Officer at EURAM (Brussels, Belgium)



Евгений Шпика

CEO в TopTechPhoto



Георгий Кнабе

CEO Startup Creation



Сергей Омеляненко

Практикующий бизнес-тренер. Консультант по вопросам развития, обучения и управления персоналом.



Markus Helfert

Director of Business Informatics Group and Lecturer



Игиталий Ставропольский



Виктор Каук



Ирина Золотарева

Monitoring meeting recommendations



1. To proceed with inter-project coaching with Tempus projects #530158 (Support of innovations through improvement of regulatory framework for higher education in Ukraine), #530429 (Innovation Laboratories: Using an Open Innovation Learning Platform & Action Research in Enterprise Education in Order to Enhance the Engagement & Innovative Capabilities of Universities in Post-Socialist Societies)
2. To make project outputs available to the public through dissemination of project outputs the on project web-site
3. To develop common approach to selection of students and teachers for study visits
4. To make important decisions on the project activities to be implemented (e.g. on the course design within development of the National standard)
5. To review and specify the role and contribution of partners from private sector, involved in the project.



Dealing with recommendations



- 1) A skype meeting with Prof. Christos Kalantaridis was held and we decided to promote inter-project exchange and that Feb-Mar. in our project and July in their project.

A phone meeting with Craig Mitchell was organized and we discussed to see the cooperation being established through IFNTUOG since they are partners in both projects (thought not the same departments)

- 1) Project deliverables are made accessible at project web site.
- 1) To be discussed in this meeting
- 2) To be discussed in this meeting
- 3) An initial attempt is made with the organization of the tomorrow's activity at 16:00 by IKEA and SIGMA



Equipment process



	Ukrtechcompservice¹	Altron	Mobilla
KNURE	5819 Euro	6973 Euro	6450 Euro
LPNU	18903 Euro	17532 Euro	16990 Euro
VNTU	6915 Euro	6824 Euro	6728 Euro
ONPU	4371 Euro ²	8196 Euro	5833 Euro
IFNTUOG	11078 Euro	11912 Euro	10834 Euro
Total:	47086 Euro	51437 Euro	46935 Euro

¹ Prices from this offer has been in Ukrainian Currency, but for the sake of comparison they have been converted to Euro

² It should be noted that this offer did not include the price for two ProjectorViewSonic PJD6553W as requested.



Aims for this meeting

- Defining and finalizing the deliverable 3.1-3.3
- A concrete and measurable plan for WP4
 - Activities
 - Selection process of students for participation
- A schedule for the Virtual Innovative Space implementation.
 - Concrete and measurable
 - Marketing activities
- A plan for stronger involvement of the Ministry of Science and Education in Kiev in project activities
- Plan for the national impact in the master standard
 - What needs to be done and what support is needed from EU partners
- A schedule of meetings and activities for 2014



Agenda

Monday 9th December 2013

Venue: Oxford Brookes University, Headington Hill Campus. Music Room and Dining Room.

If coming from Rewley House, please take bus from City Centre travelling to Headington or Barton and get off at the Oxford Brookes stop (just after the bridge). Walk in the opposite direction of the bus and you will find Headington Hill Campus on your right. Please ask the porter for directions Headington Hill Hall.

If you are travelling from Red Mullions, take the bus towards city centre and get off at the Oxford Brookes campus. Cross the road and walk upto Headington Hill Campus. Please ask the porter for directions Headington Hill Hall.

09.30	Coffee
10.00	Welcome and opening of the session
10.15	Senior management team members of Oxford Brookes University
10.30	Project yearly report, <i>Arianit Kurti</i>
11.00	Coffee
11:15	Erasmus + 2014-2020 opportunities <i>Presentation by Rebecka Herdevall from The Swedish Council for Higher Education</i>
12:00	A quick status report from each WP <i>5 minutes for each presentation</i>
13:00	Lunch (<i>sponsored by OBU</i>)
14:30	Company integration with the project <i>Presentation by Youzhnoye SDO</i>
15:00	Coffee
15:15	WP3 progress and development <i>Session Chair: Bob Champion, Peter Ball, Samia Kamal and Ilona Revenchuk</i>
17:30	Conclusions of the day
19:00	Tempus dinner at Oxford Brooke University restaurant (<i>sponsored by Lnu</i>) The restaurant is based in the main Gipsy Lane Campus. On arrival to the Campus ask the porter for directions.



European Commission
TEMPUS

Tuesday 10th December 2013

Venue: Harwell Campus (morning) and Gipsy Lane Campus (afternoon)

- 09:00 **Room BG01, Buckley Building Gipsy Lane Campus.**
Lnu views on Internationalisation. EU- projects such as TEMPUS, Joint Master Project (JMP), Erasmus Mundus
Presentation by Stephen Hwang, Linnaeus University rector.
- 09.30 Bus from Gipsy Lane Campus to Harwell Campus. (Science & Technology Facilities Council)
- 10.30 Harwell Visit
- 13.00 Lunch
- 13:30 Bus back to Gipsy Lane Campus..
- 14.30 **Room BG011, Buckley Building Gipsy Lane Campus**
Aligning activities between WP4 and WP5
Session Chairs: *ONPU and LPNU representatives*
- 15:30 Coffee
- 16:00 **Student Hub, Abercrombie Building**
Presentations by:
Tempus IV - Universities and Business Collaboration Project Seminar lead by Sigma and IKEA
- Project idea by Anna Rosenqvist (IKEA)
 - Examples of cooperation by Niklas Malmros (SIGMA)
 - Cooperation in Ukrainian context by KNURE and SIGMA Ukraine
 - Alumni entrepreneur of OBU. Tom Shannon
 - President of the Oxford entrepreneur Society. John Stringfellow
 - Discussions and Q&A.
- 17:30 Conclusion of day
- 18:00 Buffet reception at Abercrombie Atrium. (*sponsored by OBU*)



Wednesday 11th December 2013

Venue: Room G534(morning) and room BG10 (afternoon), Gipsy Lane campus.

09.30	Coffee
10.00	Aligning activities between WP3 and WP6 Session Chairs: OBU and KNURE representatives
11.30	Coffee
12.00	Aligning activities between WP3 and WP6 Session Chairs: OBU and KNURE representatives
13.30	Lunch (<i>paid individually</i>)
14:30	Planning for the Ecosystem meeting in Kiev (February 2014) Session Chairs: Tetyana Shatovska and Niklas Malmros
15.30	Coffee
16:00	Conclusion of the day
19:00	Oxford City tour by David Lightfoot, please register your interest if you wish to attend.

Thursday 12th December 2013

Venue: Room FG07 at Harcourt Hill Harcourt Hill Campus.

09.30	Coffee
10.00	Planning for the review meeting in Dublin (March 2014). (Preparation of intermediate report to be submitted to EACEA) Session Chairs: Howard Duncan and Arianit Kurti
11.30	Coffee
12:00	Planning and coordination of the activities for 2014 Session Chairs: Jan Aidemark, Tetyana Shatovska and Ulf Rosen
13.30	Lunch (<i>paid individually</i>)
14:30	Planning and coordination of the activities for 2014 (continuation) Session Chairs: Jan Aidemark, Tetyana Shatovska and Ulf Rosen
15.30	Coffee
16:00	Conclusion of the meeting.





Questions and Comments

